
Mar 26, 2018
Week 13

Apr 2, 2018
Week 14

Apr 9, 2018
Week 15

Apr 16, 2018
Week 16

Apr 23, 2018
Week 17

Excavation

Foundation

Walls / Ceilings

Windows / Doors

Roof

Screed

Activity

Earliest / latest start Earliest / latest end

Max / min duration
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